
2021 Street & Utility Projects 
Update 06/24/2021 

 
E 8th Street 
 
Highlights from this past week: 

 Contractor pulverized and removed existing street as well as curb and gutter. 

 Contractor has been working on installing new water main and plans to finish with it this week. 

 Soil testing is in progress. 
 
Upcoming work: 

 Contractor will start storm sewer installation next week. 
  
 
S Pierson Avenue 
 

 Contractor plans to start on this portion of the project in August. 
 


